



Republic of the Philippines
JOSE RIZAL MEMORIAL STATE UNIVERSITY
The Premiere University in Zamboanga del Norte
COLLEGE OF ENGINEERING



COMPREHENSIVE **A**SSESSMENT AND **P**REPARATION **S**YSTEM (CAPS-Mobile App)

4th Standup Meeting (Online)

System Enhancement and Development Progress

Group: Ace and Queens

Date	March 27, 2026
Time	8:30pm-10:15pm
Platform	Google Meet

1. Feature Development Status

The following is the current status of all features being developed in this sprint:

Features	Status
Google Authentication	Tested
In-App Notifications	Pending Sync
Analytics Dashboard	Partial
User Support Ticket	Design Only

2. Action Items

All action items arising from this sync are tracked below, assigned by team/role with defined deliverables for the next sprint cycle.

Action Item	Assigned To	Priority
Implement Value $\times 1.5 \div$ Effort formula for all sprint task ranking	All Developers	High
Align project board and priority labels with the updated v2.0 roadmap	Project Manager	High
Backup v1.6 codebase files; then merge into v2.0 branch	Frontend	Critical
Normalize Support Ticket DB: extract status and category into separate FK-linked tables	Backend	High

Action Item	Assigned To	Priority
Rotate all exposed API keys; audit repo history; enforce .gitignore policy	Security / All	Critical
Fix automation script bugs; complete Google Auth & Analytics test coverage for v2.0	QA / Tester	High