



Republic of the Philippines
JOSE RIZAL MEMORIAL STATE UNIVERSITY
The Premiere University in Zamboanga del Norte
COLLEGE OF ENGINEERING



COMPREHENSIVE **A**SSESSMENT AND **P**REPARATION **S**YSTEM (CAPS-Mobile App)

5th Standup Meeting (Online)

System Enhancement and Development Progress

Group: Ace and Queens

Date	April 10-11, 2026
Time	(Apr.10) 11pm- (Apr.11) 1:30am
Platform	Google Meet

Key Decisions Made (Mobile/Web)

- Adoption of **React Native + Expo Go** for mobile development to streamline cross-platform builds.
- Recommendation to use **NativeWind (Tailwind CSS)** for simpler and more consistent mobile UI styling.
- Implementation of **Redis caching** to improve system performance by reducing repeated database queries.

1. Feature Development Status (Mobile/Web)

The following is the current status of all features being developed in this sprint:

Feature / Task	Status	Notes
Google Authentication (Frontend)	Partially Complete	UI ready; backend integration still pending
Student Performance Dashboard	In Progress	Displays student metrics and top performers
Program-Based Filtering	In Progress	Allows filtering by course and year level
Dynamic Charts	In Progress	Currently hardcoded; needs real data integration
Student Records Overview (Admin)	In Progress	Minor UI fixes needed (icons, dark mode)
Mock Data Seeding	Implemented	Enables testing before real data is available

CAPS FAQ's	Partially Complete	Still mainly based on the current features of CAPS
------------	--------------------	--

2. Action Items (Mobile/Web)

All action items arising from this sync are tracked below, assigned by team/role with defined deliverables for the next sprint cycle.

Task	Assigned To	Priority
Research and implement NativeWind	Mobile Team	Medium
Update ClickUp boards by Sprint progress	Project Manager(Web)	Medium
Move environment variables to <code>.env</code> file	Backend Team	High
Collaborate on shared FAQ section	Documentation Team	Medium